
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:26 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 902 Date: 26-Aug-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 448

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came the site at 6:50 AM. Crews had to work on the skirt ring tower & work on the tower
punch list . They started at 7:00 AM.

Richard , Lonny , Manuel , Mathew , Mardonio , & Roger had to work on the punch list at 53 & 8meters .

Roger & Mardonio had to work on the platform at 89 meters . Crews had to remove the North grating
section , remove the hand rail , install , snug , tension the 4 bolts , place back the grating , & install the

clips . They started at 7:30 AM. Crews were done at 9:45 AM.
After that , crews had to help the other crews on the grating at 53 meters . Crews were called at 1:00

PM. to work on other activities on the site . They left at 1:10 PM.

Richard , Lonny , Manuel , & Mathew had to work on the platform at 53 meters . Crews had to remove
the top cover on the North façade , remove the hand rails , install , snug , tension the 4 bolts , & place
back the top cover , install , & snug the bolts . They started at 7:20 AM.

In addition to that , crews had to work on house keeping . They had to clean the 4 shafts at 53 meters
, pull out of the site all the excess materials that brought down on Sunday out of the site . Crews were

done at 10:00 AM. Crews were done at 10:00 AM.
After that , crews had to set the grating , adjust , drill holes on the supporting T beams , install the clips

, & tighten the screws . Roger & Mardonio had to help the crews on the grating . Crews started at 10:20
AM. They were done at 5:00 PM.

In the afternoon , Mathew had to place the neoprene seal around the shaft doors at 53 meters . He had
to heat the doors , peel the seal , & press it against the steel . He started on the East tower shaft at 1;10
PM. He was done on the South shaft at 4:45 PM.

Richard Mathew C. & Mario had to work on the ring beam . Crews had to drive drift pins to align the
holes between the tower shafts & the beams holes , install temporary bolts , & adjust the ring beams on the
North , West , & South tower shafts & on the West shear plate . Crews were done at 5:00 PM.

Tower crews were done at 5:00 PM. They left at 5:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 902 Date: 26-Aug-2013 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

002295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002294

0.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 6.00 0.00 0.00 6.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO PUENTEIronworker 6.00 0.00 0.00 6.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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